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Below we present a detailed work plan schedule for activities for the period November 1, 2013 – 
October 31, 2014.  

Work Plan  

Activities Month 

Incorporate comments and revisions to Deliverable 3:  

Engage in additional communications with implementer, as necessary, based 
on comments/feedback; Submit revised Semi-Annual Report #2 (with DQR), 
Annual Report #1, Year 2 Work Plan  

October 31 – November 30, 
2013 
 
 
 

Complete ex-post data quality assessments for EGRA, Cluster 1, Round 2 
and KAP2 data collection (supplemental baseline data collection for Cluster 
1, and baseline data collection for Round 2) 

NORC will review raw and clean datasets provided by the SHRP M&E team 
for quality, consistency, coverage, and usefulness for the impact evaluation 

NORC will provide direct feedback to the SHRP implementation and M&E 
team on any observed issues/concerns; we will document all quality control 
activities and findings/observations, and mitigating actions in the Data 
Quality Assurance Report that will be submitted to USAID on April 30, 2014, 
along with Semi-Annual Report #3. 

Special attention will be paid to nonresponse in EGRA, Cluster 1, Round 2 
data collection and sample attrition in KAP, supplemental survey for the 
baseline; we will work closely with SHRP team to develop strategies to deal 
with sample issues 

November 1 – December 31, 
2013 

Support sample selection and data collection, including data quality 
assessments, for EGRA, Cluster 2, baseline data collection 

 Support selection of schools for evaluation sample, ensuring that 
treatment and control school selection adheres to the sampling plan 

 Review and provide feedback on all data collection instruments, ensuring 
that the data being collected link back to evaluation questions/impact 
indicators, and that the instruments are of high quality 

 Review and provide feedback on training manuals, data collection 
protocols/plans, and quality control procedures for field work, and tablet 
software being used for data collection 

 Participate, for quality assurance purposes, in enumerator training and 
pilot testing of instruments – NORC’s Senior Literacy Expert and Survey 
Specialist will travel to Uganda to participate in the separate trainings for 
the Results 1 and Results 2 data collections  

 Conduct field observations during the first two weeks of data collection – 
NORC’s Survey Specialist, Resident Evaluation Manager, and Senior 
HIV/AIDS Specialist will travel to the field to  observe field work for both 
Results 1 and Results 2 data collections 

 Conduct additional field observations in later stages of data collection – 
to be undertaken by NORC’s Resident Evaluation Manager, and Senior 
HIV/AIDS Specialist 

January – October 2014 
 
EGRA, Cluster 2, baseline: 
Jan-Feb2014 
 
EGRA, Cluster 1, Round 3 and 
Cluster 2, Round 2: Oct-Nov 
2014 
 
NORC experts’ travel will be 
timed to coincide with 
training and pilot testing for 
these data collection 
activities 
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Work Plan  

Activities Month 

 Conduct quality reviews of data, as it is uploaded onto RTI’s servers from 
tablets; we expect to be able to conduct real-time data quality reviews if 
RTI provides NORC with access to the server to which data is being 
uploaded daily 

NORC will provide direct feedback to the SHRP implementation and M&E 
team on any observed issues/concerns; additionally, all quality control 
activities and findings/observations, and mitigating actions will be 
documented in the Data Quality Assurance Reports that will be submitted to 
USAID on April 30 and October 31, 2014. 

Monitor Implementation of SHRP  and Evaluation Design  

NORC’s Resident Evaluation Manager and Senior HIV/AIDS Evaluator will 
make regular visits to intervention schools to observe the implementation of 
Result 1 and Result 2 activities as a means of gathering information for the 
performance evaluation, such that the midterm and final performance 
evaluations will not be informed by information collected only at two points 
in time, but instead will be fed organically by information gathered in real 
time, throughout the project. 

These field visits and regular meetings with SHRP Results Teams will also 
serve to ensure that program implementation is adhering to the impact 
evaluation designs. Where implementation deviates from plan, NORC will 
discuss with USAID and RTI, and discuss adjustments to implementation plan 
and/or evaluation design. NORC will engage in ongoing dialogue and 
discussion with RTI about evaluation implementation, and challenges. 

Semi-Annual and Annual Reports will include details of evaluation 
implementation, problems encountered, midstream course 
correction/modification to design and findings during the reporting period. 

Nov 2013 – October 2014 

Continue monthly feedback sessions and quarterly performance review 
meetings with SHRP Team. 

During these monthly meetings, the P&IE team, in keeping with the CLA 
Agenda, will synthesize and share with the SHRP leadership observations and 
recommendations based on observation and monitoring activities conducted 
by P&IE local staff. Each session will have a corresponding feedback report. 

Monthly, Nov 2013 – 
October 2014 

Conduct data analysis and prepare First Impact Evaluation Report 

The P&IE team is currently engaged in analysis of baseline EGRA data for 
Cluster 1. We will complete the first impact analysis of EGRA Cluster 1 
schools, using baseline data from Feb 2013 and Round 2 data from Nov 
2013, and include this analysis in the First Impact Evaluation Report, due on 
April 30, 2014. 

This report will also contain a baseline analysis for Cluster 1, KAP data. 
Impact analysis for Result 2 activities will only be possible after the midline 

Nov 2013 – April 2014 
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Work Plan  

Activities Month 

KAP data collection in October 2015. 

Prepare for and conduct Midterm Performance Evaluation of SHRP 

The PE Team, led by Panagora, will work in close consultation with the 
Evaluation Expert in developing the detailed mid-term Performance 
Evaluation Plan, due in April 30, 2014. 

Following approval of the PE Plan, the P&IE will prepare for the performance 
evaluation, setting up appointments for key informant interviews, organizing 
focus groups (as needed), and taking care of other logistics. 

In June 2014, the P&IE PE Team will travel to Uganda to conduct the 
Performance Evaluation; the PE Report will be prepared and submitted on 
August 31, 2014 

Nov 2013 – Apr 2014: 
Planning for PE 
 
June 2014 – Travel to 
Uganda to conduct PE 
 
August 31, 2014 – Submit 
Midterm Performance 
Evaluation Report 

Conduct Dissemination Workshops 

The P&IE Team will organize and implement dissemination 
workshops/meetings in Uganda and Washington, DC, as required by 
USAID/Uganda, to share findings from the performance evaluation and first 
annual impact evaluation. 

Sep-Oct 2014 

 

Deliverable Schedule: Year 2 

Deliverable Due Date 

First Impact Evaluation Report 
Semi-Annual Report #3, with  DQR of Nov 2013 data collection 
Midterm PE Implementation Plan  

Apr 30, 2014  

Mid-term Performance Evaluation Report Aug 31, 2014 

Semi-Annual Report #4, with DQR, Annual Report #2 , Year 3 Work Plan 
 

Oct 31, 2014 

 


